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EXPOSED DOWELS @ EDGH
OF SLAB TO ANCHOR
STAGE -2 SLAB. SEE

STRUCTURAL DWG 4/S-2(

TEMPORARY SHORING
LIMITS AS REQUIRED TO
SUPPORT FOUNDATION
CONSTRUCTION

NEW C.I.P CONC. WALL
W/ FRP SIDING ABOVE

SEQUENCE OF CONSTRUCTION NOTES:
1,

INSTALL TEMPORARY CONCRETE JERSEY BARRIER AS NOTED IN STAGE |.

2. DEMOLISH PORTIONS OF EXISTING CONCRETE PUSH WALLS WHILE
MAINTAINING CONCRETE PIERS AND EXISTING METAL BUILDING ROOF, WALLS
AND FRAMING.

CONSTRUCT NEW CAST—IN—PLACE CONCRETE PUSH WALLS, PIERS,
FOUNDATIONS AND SLAB AS INDICATED IN STAGE |I.

DEMOLISH EXISTING METAL BUILDING INCLUDING BUT NOT LIMITED TO ROOF,
WALLS, FRAMING, EXISTING CONCRETE PIERS, REMAINING EXISTING
CONCRETE PUSH WALL IN STAT |. NOTE — DEMOLISH OF EXISTING METAL
BUILDING NOT TO BE PERFORMED UNTIL NEW FRAMING STRUCTURE ON
SITE.

TEMPORARY SHORE, BRACE AND/OR SUPPORT EXISTING ROOF AND WALL
AT EXISTING PRE—-ENGINEERED BUILDING TO REMAIN FOR STAGE I
CONSTRUCTION.

INSTALL NEW PRE—-ENGINEERED BUILDING AND FRAMES ALONG COLUMN
LINES 3, 5 AND BETWEEN COLUMN LINES A & D (STAGE |
CONSTRUCTION).

REMOVE TEMPORARY CONCRETE JERSEY BARRIERS AND RESET TEMPORARY
JERSEY BARRIERS FOR STAGE II.

DEMOLISH PORTIONS OF EXISTING CONCRETE PUSH WALL WHILE
MAINTAINING EXISTING CONCRETE PIERS AND EXISTING METAL BUILDING,
ROOF, WALLS AND FRAMING.

CONSTRUCT NEW CAST—IN—PLACE CONCRETE PUSH WALLS, PIERS,
FOUNDATIONS AND SLAB AS INDICATED IN STAGE II.

. DEMOLISH REMAINING EXISTING BUILDING INCLUDING BUT NOT LIMITED TO
ROOF, WALLS, FRAMES, EXISTING CONCRETE PIERS AND REMAINING
EXISTING CONCRETE PUSH WALLS IN STAGE Il. NOTE — DEMOLISH OF
EXISTING METAL BUILDING NOT TO BE PERFORMED UNTIL NEW FRAMING
STRUCTURE ON SITE.

. INSTALL NEW PRE—-ENGINEERED BUILDING AND FRAMES ALONG COLUMN
LINES 1, 2 AND UP TO 3, BETWEEN COLUMN LINES A & D.

. REMOVE TEMPORARY CONCRETE JERSEY BARRIERS FROM STAGE I
CONSTRUCTION AND FROM SITE.

. SEQUENCE OF CONSTRUCTION MAY BE VARIED WITH PERMISSION OF THE
ENGINEER AND/OR OWNER.

. DEMOLISHING OF EXISTING METAL BUILDING AND FRAMES AS WELL AS
INSTALLATION OF NEW FRAMES, PURLINS AND ROOF DECK MUST BE
PERFORMED DURING OFF HOURS OF OWNER’S HAULING OPERATIONS.

PROVIDE TEMPORARY LERSEY
BARRIERS W/ PARTITIINS TO
DELINEATE THE AREA,|SEE

STRUCTURAL DWG 8/9-202
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